Arnold. Pam

From: Green, Ken

Sent: Tuesday, February 26, 2002 9:40 AM

To: Arnold, Pam; Nesheim, Janet; Mathiasmeier, Sue; Hoffman, Betty
Cc: Cunningham, Steven

Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI
Pam:

Following review of the submitted documents for public release, | find them to be unclassified and
not UCNI(U/NU) in agreement with Jim Floerke.

Please use this e-mail as your record of review for the files:
+ TRANS MINUTES.doc (27,136 bytes)
o  Weekly State Status - 2-20a_.doc (94,208 bytes)

Thanks,

Ken Green
Worldwide Security Services
X5689

From: Arnold, Pam

Sent: Tuesday, February 26, 2002 9:31 AM

To: Nesheim, Janet; Green, Ken; Mathiasmeier, Sue; Hoffman, Betty
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes along with the transmittal memorandum for February 20,
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover
page of the transmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

Pam

<< File: Weekly State Status - 2-20a_.doc >> << File: TRANS MINUTES.doc >>
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KAISER e HILL
COMPANY
MEMORANDUM
Date:  February 20, 2002 Minutes are ungla and——"
NOT UCNI: __LJ
To: Jan Robbins {/

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for February 20, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand J. Hindman M. McGrory
P. Arnold K. Kunert D. Onyskiw
J. Floerke L. Langlois D. Ward

In addition to the attached status, the following was discussed:

1. Action ltems were reviewed from last week’s minutes. Items were completed
with the exception of items numbered 1, 2, 3, and 6 which will be carried over
until completed.

2. Hindman asked what the rad. levels were on T231B; McGrory answered they
were from 400 to 600 on smears. McGrory indicated that the work package
would have to be restructured (to remove sludge from 231B) to set up a CA.

3. Hindman asked what the organic sludges are (under MAA/PA Closure, bullet 2),
whether or not they are hazardous, and if the process would be the NoChar.
Arnold agreed to investigate and let him know at the next meeting.

4, Hindman asked where the 231B sludge removal de-watering (water) would go.
McGrory answered that it would go back into D231B.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal,
which is dependent on a sub-contractor selection and subsequent agreements.
(carry over from 2/13/02)

2. McGrory is to incorporate both the State and DOE activities into the Project’s
schedule (to facilitate the consultative process) (carry over from 2/13/02)

3. Arnold is to gain concurrence from RISS and hand out the B374 PWTS/Tank 231
Strategy at next week’s meeting.

4. McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and
draining in the valve vaults is addressed with respect to Be hazards.

5. Arnold is to provide answers to Hindman'’s questions (from #3 above)

End

371/4 Project
WEEKLY STATUS MEETING DOE/LRA for February 20, 2002



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
February 20, 2002

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-
212-2146
¢ Liquids Draining
Tank Deactivation
Glovebox Deactivation
CSV Deactivation
Special Projects
—  Cerium Nitrate
—  MAA/PA Closure
e B374 Deactivation

Presenter — Jim Floerke, X2850, Pager 303-212-329
e Special Projects

- Cleanup

—  Breathing Air
e Sets 7, 24, and Status

ENVIRONMENTAL — Pam Arnold, X6035, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426

ACTION ITEMS FROM LAST MEETING:

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is
dependent on a sub-contractor selection and subsequent agreements. (carry over from
2/13/02)

2. McGrory is to incorporate both the State and DOE activities into the Project’s schedule

(to facilitate the consultative process) (carry over from 2/13/02)

3. Arnold is to gain concurrence from RISS and hand out the B374 PWTS/Tank 231
Strategy at next week’s meeting.

4. Floerke is to provide appropriate paperwork that reflects a meeting with the JET in which
they discuss the item description sheet as it relates to the addition of room 1111, partial
Set 12 — addition of scope.

5. Floerke is to provide the water wall draining work package and the saltcrete
dismantlement work package to Hindman and Onyskiw.

Revision: 02/19/02



6. McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and
draining in the valve vaults is addressed with respect to Be hazards.

ACTION ITEMS FOR NEXT MEETING:

D&D Summary (AAC)
Week Ending 2/15/02

Non-actinide Liquid Draining

Continuing to develop Set 6 strategy.

Tanks

= Set 3 (3517) Completed removing Raschig Rings from Tank D65 2/8, D64 2/14; Tank
D132A started 2/19. Cerium decon and D&D ready packages are ready-to-work.
(1AC103ATO00)

= Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet
SCO requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings);
cerium decon and D&D ready packages are ready work. (1AD104AH00)

* Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. Doing
pre-regs for 2307 Raschig Ring removal. The 2317 mechanical line isolation package is ready
to work. The line isolation work package for 2319 is in Engineering. (1AC113ATO00)

»  Set 15 (2223) line isolation walkdown complete; package in planning.

Revision: 02/19/02 2
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Gloveboxes

Planning GB deactivation as contingent work for the Waste Team. Deactivation of Room
3511, Set 16 planned to start week of 2/25/02.

CSv

I/O 8 modification package is in final approval.

The guillotine door switch relocation package requires an ECR; should complete by the end
of February.

I/O 8 drain line installation package is in progress.

Lead removal is 90% complete; remaining lead will be removed with the lead windows.
Mechanical isolation package started 2/19.

GB removal walkdown complete (plasma needs to be incorporated).

Health Physics Vent Removal package in preregs.

Package in final signatures for overheat removal.

Cerium Nitrate

CeN decontamination procedure is complete and approved.
Internal management review to be performed prior to hot startup.

MAA/PA Closure

The Project team continues work on procedures that de-couple the projects and package for
disposition any remaining Pu fines in oily sludge or oxides at the point of generation. A
meeting was held with MC&A to discuss the requirement for a blending down plan.
Discussion with the SME on the form of matter being removed from the production
equipment in Bldgs 707, 776, and 777 indicates that the matter will not be an oxide, but
rather waste debris. Mixing the sludges and waste debris with an inert clay-based absorbent
would not require a blending down plan.

A procedure for the treatment of organic sludges is out for review. This will address the
issue in the Closure Plan re:orphan/rogue waste with no defined ownership for scheduling or
processing or no established disposition path (i.e. organic sludges). After procedure PRO-
1545-TRM-001 Treatment of Waste Oils in Building 707/776/777 is approved, it will be
modified to address B371 requirements.

Revision: 02/19/02



B374 Deactivation

e Blowdown of process waste water lines — packages are being revised to incorporate draining
at a low point in each of the lines after blowdown and to ensure the 400 area package
discusses the potential for beryllium.

e 231 sludge removal — pumped clean water with equipment 2/14. Swipes were higher than
expected on hatch when opened 2/15, causing us to back out and review ALARA/PPE
requirements. Also noted ~2 inches of ‘slushy ice’ which will have to be resolved prior to
start of pumping sludge.

e Cessation of operations - Planned for March 2002 at-which time building will be in D&D.

D&D Summary (AAD)
Week Ending 2/15/02

Special Projects

Breathing Air Modification:

e Room 2103 electrical and mechanical modifications are in progress.
Bottle racks installed and painted.

Room 2103 wall will be replaced after installation of piping.
Preparing to install B371 breathing air drops.

To minimize risk associated with an extended breathing air outage, the change over has been
replanned to reduce the original two-week duration to about one day.

Cold Area D&D:

¢ Engineering of the B381 fluorine building is complete; mechanical and electrical isolation
packages are in planning; clean out is complete.

e Fire Phone IWCP is approved and will be scheduled to work with the fire alarm (Simplex)
package. The LSDW work is complete.
Room 3179 engineering is complete, may be put on hold.
Rooms 4101, 4102, 4103 and 4104 engineering to be complete 2/12.
e IWCP for the Electrical Isolations is with Maintenance.
e IWCP for tank verification and characterize being done by maintenance.

e Mechanical engineering package for demolition of the UGST is complete; resolving fire
alarm wiring issue with electrical isolation package. Manhole #1 entry was made on 2/6;
now in Engineering.

Set 7: Dismantlement

Electrical dismantlement is 60% complete.
e Ancillary equipment mechanical isolation is 60% complete.

Revision: 02/19/02 4



e First of four crated gloveboxes will go SCO; lead removal on this glovebox is complete;
should be removed from building this week.
Waterwall drain package is back to Planning and Engineering.
Heat Exchanges E51 and E105 dispositioned as SCO.

Set 21: Dismantlement

e The engineering for the saltcrete system dismantlement from room 3809 is complete.
Reviewing contract bid for labor.
Mechanical and Electrical Isolation package is working.
WGISs are ready for this demo.

Set 14: Dismantlement

Lead removal package is complete.

Electrical isolation is 20% complete.

Draining of waterwalls, port covers and windows is 10% complete.
Mechanical isolation package has started; LO/TO is done.
Removal of glovebox contents has started.

Size reduction tent has been ordered.

Revision: 02/19/02
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Basis for Interim Operations (BIO)

Week Ending 02-15-02

PuSPS Page Changes

= Process less than 80% Pu oxides
- Approved by PRC
- Submitted to DOE Thursday, February 14, 2002

Operations Page Changes

®  Page change to incorporate all JCOs
- Approved by PRC
- Submitted to DOE Thursday, February 14, 2002

® Residue Product Carts
- Still waiting for DOE approval

Other Page Changes

D&D Support

= Qut-of-commission

- USQDs completed for placing dismantlement sets out-of-commission:

Date Date to Response Response/
Set Completed DOE Due Approval
24 09-27-01 10-01-01 10-08-01 10-01-01
7 10-24-01 10-30-01 11-06-01 11-06-01
14 11-13-01 11-28-01 12-05-01 12-05-01
13 12-13-01 12-18-01 12-25-01 01-30-02
21,Ph. 1 12-11-01 01-15-02 01-22-02 01-29-02
12,Ph. 1 01-02-02 01-15-02 01-22-02 01-29-02
15 01-09-02 01-24-02 01-31-02 *
AM, Ph. 1 being worked
PWTS Cancelled
21, Ph. 11
Process Vent**

*  Revised OOC request received.

**% Sets 12 and 13.

Revision: 02/19/02
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